SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:55PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 483 Const Calendar Day: 553 Date: 09-Dec-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.

Mon, December 9, 2013 .
The CCC workers have opened a new front in the East Shaft today addressing the rust and areas of
damaged or no paint. In our walk through of the East & South shafts with Mr. Ross Stuart, we came
across the following items of interest:

*Working to land my next assignment;

*Loose clip on the grating at Elev. 53.0m;

*Missing Bolt on Skin “A” of the East shaft at El. 77.0m;

*@ EI. 56.0m, Skin “C” of the East shaft, Bleyco need to address the abandoned & open drilled & tapped
holes;

*CCC has assigned two painters in the South shaft to Power tool (SP@ &3) at Splice #1;

*CCC continued with leaving two painters in the East shaft who began their work of power tooling of the
rusted steel at El. 74.0m through 71.0m;

| split my time between the paint & Fender operations, albeit not equally, and as such for more details on
the paint operation or the summary of Dutra’s work before | got to the Tower base, please refer to Ross
Staurt and Sami Daouk’s reports, respectively.

| was at the base of the Tower at about 13:30 relieving Sami who in my place was watching over Dutra’s
work up to this point. The following is the summary of events until the close of the business:

| was told that Allan Karpieski got injured on Friday after he tripped over some stubs on the barge . The
word was that he had not bothered to tell anyone but Gilbert about his injury/departure before leaving the
site.

At the close of the day, pile #11 is the only pile that remains without a collar and the associated bracing
to the adjacent pile;

*The construction of built-up sections, welding of stiffeners to the false work beams, cutting angles, and
in summary all work pertaining to the false work continues on Kelso and EM1106;

*| heard that Derek, a Ballard diver had to quickly surface from a depth of 70’ due to the pinched hose
line. He used his spare breathing device to ascend and no complications were reported;

*| spoke to Sam Patel about the abandoned holes left behind by Bleyco and he indicated that he will
address that directly with them and that the items are now on the punch list;

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 483  Date: 09-Dec-2013 Monday
Piledriver JNM Jason Baragan 8.00 2.00 0.00 10.00 []
Supervisor Dave Lumsden 8.00 2.00 0.00 10.00 []
Piledriver JNM LUKE HUDSON 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver JNM JEFF SAINZ 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Marine Coordinator DERDK CHASE 8.00 2.00 0.00 10.00 []
Marine Coordinator TODD HORNER 8.00 2.00 0.00 10.00 []
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Iltem: 078 T-LO2-ENE.O078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM Hector pana 8.00 0.00 0.00 8.00 D
Painter JNM ERNESTO SOLON 8.00 0.00 0.00 8.00 D
Painter APP RAFAEL SERANO 8.00 0.00 0.00 8.00 D
Painter JNM LUIS PANIAGUA 8.00 0.00 0.00 8.00 D
Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 483  Date: 09-Dec-2013 Monday

RustyElevator Connections (4) RustyElevator Connections (3)

1
o

RustyElevator Connections (2) EL.77.0mPaint Repair
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 483 Date: 09-Dec-2013 Monday

d

R R
Various Fender Falsework tasks (4) Abandoned Holes Left By Bleyco(2)

Various Fender Falsework tasks (6) Various Fender Falsework tasks (5)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 483  Date: 09-Dec-2013 Monday

PoorLighting

RustyElevator Connections (1)

Various Fender Falsework tasks (3)
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